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Job Estimate Report
12/15/07 09:10:29 PM
Printed By: Supervisor

Pacific Construction, Inc.

Job # Cost Code Quantity MarkupDescription Cost TypeChg Order Ext PriceExt CostUnit Cost Unit Price
1001      60.001110  66.6%Supervisor Labor      7,500.00     4,500.00    75.00    125.00
1001     125.001120  80.0%Carpenter Labor     11,250.00     6,250.00    50.00     90.00
1001     100.001130  33.3%Roofer Labor      4,000.00     3,000.00    30.00     40.00
1001     150.001140  33.3%Framer Labor      6,000.00     4,500.00    30.00     40.00
1001     250.001200 150.0%Laborer Labor      5,000.00     2,000.00     8.00     20.00

    685.00     20,250.00     33,750.00Totals for Labor :
ÿ1001       4.002110  66.6%Nails Material         60.00        36.00     9.00     15.00

1001      50.002110  50.0%Nails Material        300.00       200.00     4.00      6.00
1001      50.002110 100.0%Nails Material        100.00        50.00     1.00      2.00
1001      50.002120 100.0%Screws Material        200.00       100.00     2.00      4.00
1001   2,000.002210 100.0%Lumber Material      4,000.00     2,000.00     1.00      2.00
1001     100.002210 100.0%Lumber Material        200.00       100.00     1.00      2.00
1001      50.002220  25.0%Plywood Material      1,250.00     1,000.00    20.00     25.00
1001     500.002220  25.0%Plywood Material     12,500.001001     10,000.00    20.00     25.00
1001     100.002230  22.2%Drywall Material      1,100.00       900.00     9.00     11.00
1001      40.002310  14.2%Shingles Material        640.00       560.00    14.00     16.00
1001      25.002510  16.0%Brick Material      7,250.00     6,250.00   250.00    290.00
1001       1.002998  50.0%Delivery & Freight Material        750.00       500.00   500.00    750.00
1001       1.002999  50.0%Sales Tax Material      5,747.70     3,831.80 3,831.80  5,747.70

    25,527.80     34,097.70Totals for Material :
ÿ1001      20.003110  40.0%Crane Rental Equipment      4,200.001001      3,000.00   150.00    210.00

     3,000.00      4,200.00Totals for Equipment :
ÿ1001       1.004110  40.0%Plumber Subcontract      1,750.00     1,250.00 1,250.00  1,750.00

     1,250.00      1,750.00Totals for Subcontract :
ÿ1001     685.005100  50.0%Overhead Overhead      2,055.00     1,370.00     2.00      3.00

     1,370.00      2,055.00Totals for Overhead :
ÿ1001       1.006110   0.0%Permits Other        250.00       250.00   250.00    250.00

       250.00        250.00Totals for Other :
ÿ
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Specific Option(s):
1.) All Job Status
2.) All Cost Types

Filter(s):
Job #: "1001           "
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  4,363.00     51,647.80     76,102.70Totals For This Report :


