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1001 (Milan Brothers Medical Supply)Job #: 

Labor1110 Supervisor 60.00 80.00 -20.00 447.44- 33.3% 4,500.00 4,052.56   9.9%
Labor1120 Carpenter 125.00 256.00 -131.00 -1,252.68-104.8% 6,250.00 7,502.68 - 20.0%
Labor1130 Roofer 100.00 144.00 -44.00 -946.16- 44.0% 3,000.00 3,946.16 - 31.5%
Labor1140 Framer 150.00 140.00 10.00 805.21  6.7% 4,500.00 3,694.79  17.9%
Labor1200 Laborer 250.00 78.00 172.00 10.85 68.8% 2,000.00 1,989.15   0.5%

685.00Total Labor 698.00 21,185.34-13.00 -  1.9% 20,250.00 -935.34 -  4.6%

Material2110 Nails 104.00 312.00 -208.00 -3.00-200.0% 286.00 289.00 -  1.0%
Material2120 Screws 50.00 150.00 -100.00 2.50-200.0% 100.00 97.50   2.5%
Material2210 Lumber 2,100.00 6,300.00 -4,200.00 -210.00-200.0% 2,100.00 2,310.00 - 10.0%
Material2220 Plywood 550.00 1,650.00 -1,100.00 0.00-200.0% 11,000.00 11,000.00 0.0%
Material2230 Drywall 100.00 300.00 -200.00 50.00-200.0% 900.00 850.00   5.6%
Material2310 Shingles 40.00 120.00 -80.00 -40.00-200.0% 560.00 600.00 -  7.1%
Material2414 Door 0.00 8.00 -8.00 -1,000.000.0% 0.00 1,000.00 0.0%
Material2510 Brick 25.00 75.00 -50.00 -250.00-200.0% 6,250.00 6,500.00 -  4.0%
Material2998 Delivery & Freight 1.00 3.00 -2.00 50.00-200.0% 500.00 450.00  10.0%
Material2999 Sales Tax 1.00 3.00 -2.00 2,083.13-200.0% 3,831.80 1,748.67  54.4%

Total Material 24,845.1725,527.80 682.63   2.7%

Equipment3110 Crane Rental 20.00 48.00 -28.00 600.00-140.0% 3,000.00 2,400.00  20.0%
Total Equipment 2,400.003,000.00 600.00  20.0%

Subcontract4110 Plumber 1.00 3.00 -2.00 0.00-200.0% 1,250.00 1,250.00 0.0%
Total Subcontract 1,250.001,250.00 0.00 0.0%

Overhead5100 Overhead 685.00 0.00 685.00 -6.00100.0% 1,370.00 1,376.00 -  0.4%
Total Overhead 1,376.001,370.00 -6.00 -  0.4%

Other6110 Permits 1.00 1.00 0.00 10.000.0% 250.00 240.00   4.0%
Total Other 240.00250.00 10.00   4.0%

Total for 1001 : 1001: 19 Record(s) 51,647.80 351.2951,296.51   0.7%
1002 (Jeff Reneski)Job #: 

Labor1110 Supervisor 40.00 44.00 -4.00 885.03- 10.0% 3,000.00 2,114.97  29.5%
Labor1120 Carpenter 100.00 180.00 -80.00 426.52- 80.0% 5,000.00 4,573.48   8.5%
Labor1140 Framer 150.00 184.00 -34.00 -51.27- 22.7% 4,500.00 4,551.27 -  1.1%
Labor1200 Laborer 250.00 94.00 156.00 -461.56 62.4% 2,000.00 2,461.56 - 23.1%

540.00Total Labor 502.00 13,701.2838.00   7.0% 14,500.00 798.72   5.5%

Material2110 Nails 94.00 203.00 -109.00 -10.00-116.0% 276.00 286.00 -  3.6%
Material2120 Screws 50.00 150.00 -100.00 2.50-200.0% 100.00 97.50   2.5%
Material2210 Lumber 1,000.00 1,010.00 -10.00 -10,100.00-  1.0% 1,000.00 11,100.00 -1010.0%
Material2220 Plywood 50.00 50.00 0.00 0.000.0% 1,000.00 1,000.00 0.0%
Material2230 Drywall 75.00 75.00 0.00 37.500.0% 675.00 637.50   5.6%
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Material2310 Shingles 40.00 40.00 0.00 0.000.0% 560.00 560.00 0.0%
Material2414 Door 0.00 3.00 -3.00 -750.000.0% 0.00 750.00 0.0%
Material2510 Brick 25.00 25.00 0.00 0.000.0% 6,250.00 6,250.00 0.0%
Material2998 Delivery & Freight 1.00 1.00 0.00 100.000.0% 250.00 150.00  40.0%
Material2999 Sales Tax 1.00 4.00 -3.00 25.74-300.0% 813.53 787.79   3.2%

Total Material 21,618.7910,924.53 -10,694.26 - 97.9%

Subcontract4110 Plumber 1.00 1.00 0.00 0.000.0% 1,250.00 1,250.00 0.0%
Subcontract4120 Electrician 1.00 1.00 0.00 0.000.0% 1,500.00 1,500.00 0.0%

Total Subcontract 2,750.002,750.00 0.00 0.0%

Overhead5100 Overhead 540.00 0.00 540.00 76.00100.0% 1,080.00 1,004.00   7.0%
Total Overhead 1,004.001,080.00 76.00   7.0%

Other6110 Permits 1.00 1.00 0.00 -50.000.0% 100.00 150.00 - 50.0%
Total Other 150.00100.00 -50.00 - 50.0%

Total for 1002 : 1002: 18 Record(s) 29,354.53 -9,869.5439,224.07 - 33.6%
1003 (Division Packing Company)Job #: 

Labor1110 Supervisor 100.00 36.00 64.00 5,562.41 64.0% 7,500.00 1,937.59  74.2%
Labor1140 Framer 250.00 124.00 126.00 4,544.26 50.4% 7,500.00 2,955.74  60.6%
Labor1200 Laborer 250.00 80.00 170.00 58.72 68.0% 2,000.00 1,941.28   2.9%

600.00Total Labor 240.00 6,834.61360.00  60.0% 17,000.00 10,165.39  59.8%

Material2110 Nails 24.00 1,072.00 -1,048.00 -2,000.00-4366.7% 56.00 2,056.00 -3571.4%
Material2120 Screws 50.00 150.00 -100.00 2.50-200.0% 100.00 97.50   2.5%
Material2210 Lumber 2,100.00 6,300.00 -4,200.00 -210.00-200.0% 2,100.00 2,310.00 - 10.0%
Material2220 Plywood 40.00 120.00 -80.00 0.00-200.0% 800.00 800.00 0.0%
Material2310 Shingles 50.00 150.00 -100.00 -50.00-200.0% 700.00 750.00 -  7.1%
Material2510 Brick 25.00 75.00 -50.00 -250.00-200.0% 6,250.00 6,500.00 -  4.0%
Material2998 Delivery & Freight 1.00 18.00 -17.00 -100.00-1700.0% 150.00 250.00 - 66.7%
Material2999 Sales Tax 1.00 21.00 -20.00 -41.88-2000.0% 825.50 867.38 -  5.1%

Total Material 13,630.8810,981.50 -2,649.38 - 24.1%

Subcontract4110 Plumber 1.00 1.00 0.00 500.000.0% 4,000.00 3,500.00  12.5%
Subcontract4120 Electrician 1.00 1.00 0.00 0.000.0% 3,500.00 3,500.00 0.0%

Total Subcontract 7,000.007,500.00 500.00   6.7%

Overhead5100 Overhead 600.00 0.00 600.00 720.00100.0% 1,200.00 480.00  60.0%
Total Overhead 480.001,200.00 720.00  60.0%

Other6110 Permits 1.00 1.00 0.00 0.000.0% 250.00 250.00 0.0%
Total Other 250.00250.00 0.00 0.0%

Total for 1003 : 1003: 15 Record(s) 36,931.50 8,736.0128,195.49  23.7%
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1004 (Bear Manufacturing)Job #: 

Labor1110 Supervisor 40.00 0.00 40.00 3,000.00100.0% 3,000.00 0.00 100.0%
Labor1120 Carpenter 100.00 32.00 68.00 4,117.60 68.0% 5,000.00 882.40  82.4%
Labor1140 Framer 150.00 0.00 150.00 4,500.00100.0% 4,500.00 0.00 100.0%
Labor1200 Laborer 250.00 0.00 250.00 2,000.00100.0% 2,000.00 0.00 100.0%

540.00Total Labor 32.00 882.40508.00  94.1% 14,500.00 13,617.60  93.9%

Material2110 Nails 94.00 174.00 -80.00 -2.00- 85.1% 276.00 278.00 -  0.7%
Material2120 Screws 100.00 0.00 100.00 600.00100.0% 600.00 0.00 100.0%
Material2210 Lumber 1,000.00 7,000.00 -6,000.00 -4,500.00-600.0% 1,000.00 5,500.00 -450.0%
Material2220 Plywood 200.00 600.00 -400.00 1,950.00-200.0% 2,950.00 1,000.00  66.1%
Material2230 Drywall 75.00 225.00 -150.00 37.50-200.0% 675.00 637.50   5.6%
Material2310 Shingles 40.00 120.00 -80.00 -40.00-200.0% 560.00 600.00 -  7.1%
Material2510 Brick 25.00 75.00 -50.00 -250.00-200.0% 6,250.00 6,500.00 -  4.0%
Material2998 Delivery & Freight 1.00 2.00 -1.00 -50.00-100.0% 200.00 250.00 - 25.0%
Material2999 Sales Tax 1.00 2.00 -1.00 200.44-100.0% 1,015.66 815.22  19.7%

Total Material 15,580.7213,526.66 -2,054.06 - 15.2%

Subcontract4110 Plumber 1.00 1.00 0.00 0.000.0% 1,250.00 1,250.00 0.0%
Total Subcontract 1,250.001,250.00 0.00 0.0%

Overhead5100 Overhead 540.00 0.00 540.00 1,080.00100.0% 1,080.00 0.00 100.0%
Total Overhead 0.001,080.00 1,080.00 100.0%

Other6110 Permits 1.00 1.00 0.00 -25.000.0% 100.00 125.00 - 25.0%
Total Other 125.00100.00 -25.00 - 25.0%

Total for 1004 : 1004: 16 Record(s) 30,456.66 12,618.5417,838.12  41.4%
1005 (East Side Tool Company)Job #: 

Labor1110 Supervisor 80.00 0.00 80.00 6,000.00100.0% 6,000.00 0.00 100.0%
Labor1120 Carpenter 150.00 0.00 150.00 7,500.00100.0% 7,500.00 0.00 100.0%
Labor1140 Framer 150.00 0.00 150.00 4,500.00100.0% 4,500.00 0.00 100.0%
Labor1200 Laborer 160.00 0.00 160.00 1,280.00100.0% 1,280.00 0.00 100.0%

540.00Total Labor 0.00 0.00540.00 100.0% 19,280.00 19,280.00 100.0%

Material2110 Nails 480.00 1,680.00 -1,200.00 -465.00-250.0% 870.00 1,335.00 - 53.4%
Material2120 Screws 40.00 0.00 40.00 80.00100.0% 80.00 0.00 100.0%
Material2210 Lumber 1,800.00 4,800.00 -3,000.00 -180.00-166.7% 1,800.00 1,980.00 - 10.0%
Material2220 Plywood 50.00 150.00 -100.00 0.00-200.0% 1,000.00 1,000.00 0.0%
Material2230 Drywall 75.00 0.00 75.00 675.00100.0% 675.00 0.00 100.0%
Material2310 Shingles 40.00 0.00 40.00 560.00100.0% 560.00 0.00 100.0%
Material2510 Brick 30.00 0.00 30.00 7,500.00100.0% 7,500.00 0.00 100.0%
Material2998 Delivery & Freight 1.00 1.00 0.00 50.000.0% 175.00 125.00  28.6%
Material2999 Sales Tax 1.00 1.00 0.00 750.330.0% 1,005.26 254.93  74.6%
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Total Material 4,694.9313,665.26 8,970.33  65.6%

Subcontract4110 Plumber 1.00 1.00 0.00 0.000.0% 3,000.00 3,000.00 0.0%
Total Subcontract 3,000.003,000.00 0.00 0.0%

Overhead5100 Overhead 540.00 0.00 540.00 1,080.00100.0% 1,080.00 0.00 100.0%
Total Overhead 0.001,080.00 1,080.00 100.0%

Other6110 Permits 1.00 1.00 0.00 100.000.0% 600.00 500.00  16.7%
Total Other 500.00600.00 100.00  16.7%

Total for 1005 : 1005: 16 Record(s) 37,625.26 29,430.338,194.93  78.2%
1006 (Yuko Kakita)Job #: 

Labor1110 Supervisor 70.00 0.00 70.00 5,250.00100.0% 5,250.00 0.00 100.0%
Labor1120 Carpenter 200.00 0.00 200.00 10,000.00100.0% 10,000.00 0.00 100.0%
Labor1130 Roofer 150.00 0.00 150.00 4,500.00100.0% 4,500.00 0.00 100.0%
Labor1140 Framer 175.00 0.00 175.00 5,250.00100.0% 5,250.00 0.00 100.0%
Labor1200 Laborer 300.00 0.00 300.00 2,400.00100.0% 2,400.00 0.00 100.0%

895.00Total Labor 0.00 0.00895.00 100.0% 27,400.00 27,400.00 100.0%

Material2110 Nails 205.00 615.00 -410.00 35.00-200.0% 1,070.00 1,035.00   3.3%
Material2120 Screws 60.00 180.00 -120.00 3.00-200.0% 120.00 117.00   2.5%
Material2210 Lumber 3,250.00 9,750.00 -6,500.00 -325.00-200.0% 3,250.00 3,575.00 - 10.0%
Material2220 Plywood 50.00 150.00 -100.00 0.00-200.0% 1,000.00 1,000.00 0.0%
Material2230 Drywall 100.00 300.00 -200.00 50.00-200.0% 900.00 850.00   5.6%
Material2310 Shingles 40.00 120.00 -80.00 -40.00-200.0% 560.00 600.00 -  7.1%
Material2510 Brick 200.00 600.00 -400.00 -2,000.00-200.0% 50,000.00 52,000.00 -  4.0%
Material2998 Delivery & Freight 1.00 3.00 -2.00 -955.00-200.0% 800.00 1,755.00 -119.4%
Material2999 Sales Tax 1.00 3.00 -2.00 -187.86-200.0% 4,694.25 4,882.11 -  4.0%

Total Material 65,814.1162,394.25 -3,419.86 -  5.5%

Subcontract4110 Plumber 1.00 1.00 0.00 -25.000.0% 1,800.00 1,825.00 -  1.4%
Total Subcontract 1,825.001,800.00 -25.00 -  1.4%

Overhead5100 Overhead 895.00 0.00 895.00 1,790.00100.0% 1,790.00 0.00 100.0%
Total Overhead 0.001,790.00 1,790.00 100.0%

Other6110 Permits 1.00 1.00 0.00 -25.000.0% 400.00 425.00 -  6.3%
Total Other 425.00400.00 -25.00 -  6.3%

Total for 1006 : 1006: 17 Record(s) 93,784.25 25,720.1468,064.11  27.4%
1007 (Valiant Plastics Corp.)Job #: 

Labor1110 Supervisor 125.00 0.00 125.00 9,375.00100.0% 9,375.00 0.00 100.0%
Labor1140 Framer 200.00 0.00 200.00 6,000.00100.0% 6,000.00 0.00 100.0%
Labor1200 Laborer 200.00 0.00 200.00 1,600.00100.0% 1,600.00 0.00 100.0%
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525.00Total Labor 0.00 0.00525.00 100.0% 16,975.00 16,975.00 100.0%

Material2110 Nails 80.00 40.00 40.00 356.00 50.0% 400.00 44.00  89.0%
Material2120 Screws 50.00 0.00 50.00 100.00100.0% 100.00 0.00 100.0%
Material2210 Lumber 1,100.00 1,100.00 0.00 -110.000.0% 1,100.00 1,210.00 - 10.0%
Material2220 Plywood 40.00 40.00 0.00 0.000.0% 800.00 800.00 0.0%
Material2310 Shingles 50.00 50.00 0.00 -50.000.0% 700.00 750.00 -  7.1%
Material2510 Brick 25.00 25.00 0.00 -250.000.0% 6,250.00 6,500.00 -  4.0%
Material2998 Delivery & Freight 1.00 0.00 1.00 150.00100.0% 150.00 0.00 100.0%
Material2999 Sales Tax 1.00 0.00 1.00 771.38100.0% 771.38 0.00 100.0%

Total Material 9,304.0010,271.38 967.38   9.4%

Subcontract4120 Electrician 1.00 1.00 0.00 -300.000.0% 1,500.00 1,800.00 - 20.0%
Total Subcontract 1,800.001,500.00 -300.00 - 20.0%

Overhead5100 Overhead 525.00 0.00 525.00 1,050.00100.0% 1,050.00 0.00 100.0%
Total Overhead 0.001,050.00 1,050.00 100.0%

Other6110 Permits 1.00 1.00 0.00 0.000.0% 250.00 250.00 0.0%
Total Other 250.00250.00 0.00 0.0%

Total for 1007 : 1007: 14 Record(s) 30,046.38 18,692.3811,354.00  62.2%
1008 (Garlan Industries)Job #: 

Labor1110 Supervisor 50.00 0.00 50.00 3,750.00100.0% 3,750.00 0.00 100.0%
Labor1120 Carpenter 80.00 0.00 80.00 4,000.00100.0% 4,000.00 0.00 100.0%
Labor1140 Framer 125.00 0.00 125.00 3,750.00100.0% 3,750.00 0.00 100.0%
Labor1200 Laborer 250.00 0.00 250.00 2,000.00100.0% 2,000.00 0.00 100.0%

505.00Total Labor 0.00 0.00505.00 100.0% 13,500.00 13,500.00 100.0%

Material2110 Nails 94.00 1,000.00 -906.00 -724.00-963.8% 276.00 1,000.00 -262.3%
Material2120 Screws 100.00 0.00 100.00 600.00100.0% 600.00 0.00 100.0%
Material2210 Lumber 900.00 0.00 900.00 900.00100.0% 900.00 0.00 100.0%
Material2220 Plywood 250.00 0.00 250.00 3,600.00100.0% 3,600.00 0.00 100.0%
Material2230 Drywall 75.00 0.00 75.00 675.00100.0% 675.00 0.00 100.0%
Material2310 Shingles 40.00 0.00 40.00 560.00100.0% 560.00 0.00 100.0%
Material2510 Brick 25.00 0.00 25.00 6,250.00100.0% 6,250.00 0.00 100.0%
Material2998 Delivery & Freight 1.00 0.00 1.00 150.00100.0% 150.00 0.00 100.0%
Material2999 Sales Tax 1.00 0.00 1.00 1,061.03100.0% 1,061.03 0.00 100.0%

Total Material 1,000.0014,072.03 13,072.03  92.9%

Subcontract4110 Plumber 1.00 0.00 1.00 1,400.00100.0% 1,400.00 0.00 100.0%
Total Subcontract 0.001,400.00 1,400.00 100.0%

Overhead5100 Overhead 505.00 0.00 505.00 1,010.00100.0% 1,010.00 0.00 100.0%
Total Overhead 0.001,010.00 1,010.00 100.0%
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Other6110 Permits 1.00 0.00 1.00 100.00100.0% 100.00 0.00 100.0%

Total Other 0.00100.00 100.00 100.0%

Total for 1008 : 1008: 16 Record(s) 30,082.03 29,082.031,000.00  96.7%
1009 (Vivian Liao)Job #: 

Labor1110 Supervisor 80.00 0.00 80.00 6,000.00100.0% 6,000.00 0.00 100.0%
Labor1120 Carpenter 150.00 0.00 150.00 7,500.00100.0% 7,500.00 0.00 100.0%
Labor1140 Framer 200.00 0.00 200.00 6,000.00100.0% 6,000.00 0.00 100.0%
Labor1200 Laborer 275.00 0.00 275.00 2,200.00100.0% 2,200.00 0.00 100.0%

705.00Total Labor 0.00 0.00705.00 100.0% 21,700.00 21,700.00 100.0%

Material2110 Nails 140.00 140.00 0.00 16.000.0% 640.00 624.00   2.5%
Material2120 Screws 110.00 110.00 0.00 503.000.0% 620.00 117.00  81.1%
Material2210 Lumber 1,800.00 1,800.00 0.00 -180.000.0% 1,800.00 1,980.00 - 10.0%
Material2220 Plywood 250.00 250.00 0.00 2,600.000.0% 3,600.00 1,000.00  72.2%
Material2230 Drywall 80.00 80.00 0.00 40.000.0% 720.00 680.00   5.6%
Material2310 Shingles 40.00 0.00 40.00 560.00100.0% 560.00 0.00 100.0%
Material2510 Brick 25.00 0.00 25.00 6,250.00100.0% 6,250.00 0.00 100.0%
Material2998 Delivery & Freight 1.00 0.00 1.00 250.00100.0% 250.00 0.00 100.0%
Material2999 Sales Tax 1.00 0.00 1.00 1,170.68100.0% 1,170.68 0.00 100.0%

Total Material 4,401.0015,610.68 11,209.68  71.8%

Equipment3110 Crane Rental 40.00 0.00 40.00 6,000.00100.0% 6,000.00 0.00 100.0%
Total Equipment 0.006,000.00 6,000.00 100.0%

Subcontract4110 Plumber 1.00 0.00 1.00 1,800.00100.0% 1,800.00 0.00 100.0%
Subcontract4120 Electrician 1.00 0.00 1.00 5,000.00100.0% 5,000.00 0.00 100.0%

Total Subcontract 0.006,800.00 6,800.00 100.0%

Overhead5100 Overhead 705.00 0.00 705.00 1,410.00100.0% 1,410.00 0.00 100.0%
Total Overhead 0.001,410.00 1,410.00 100.0%

Other6110 Permits 1.00 0.00 1.00 450.00100.0% 450.00 0.00 100.0%
Total Other 0.00450.00 450.00 100.0%

Total for 1009 : 1009: 18 Record(s) 51,970.68 47,569.684,401.00  91.5%
1010 (Jarmin Printing)Job #: 

Labor1110 Supervisor 70.00 0.00 70.00 5,250.00100.0% 5,250.00 0.00 100.0%
Labor1120 Carpenter 100.00 0.00 100.00 5,000.00100.0% 5,000.00 0.00 100.0%
Labor1130 Roofer 100.00 0.00 100.00 3,000.00100.0% 3,000.00 0.00 100.0%
Labor1140 Framer 125.00 0.00 125.00 3,750.00100.0% 3,750.00 0.00 100.0%
Labor1200 Laborer 200.00 0.00 200.00 1,600.00100.0% 1,600.00 0.00 100.0%

595.00Total Labor 0.00 0.00595.00 100.0% 18,600.00 18,600.00 100.0%

Material2110 Nails 205.00 0.00 205.00 1,070.00100.0% 1,070.00 0.00 100.0%
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Material2120 Screws 60.00 0.00 60.00 120.00100.0% 120.00 0.00 100.0%
Material2210 Lumber 2,100.00 0.00 2,100.00 2,100.00100.0% 2,100.00 0.00 100.0%
Material2220 Plywood 50.00 0.00 50.00 1,000.00100.0% 1,000.00 0.00 100.0%
Material2230 Drywall 100.00 55.00 45.00 -29,100.00 45.0% 900.00 30,000.00 -3233.3%
Material2310 Shingles 40.00 0.00 40.00 560.00100.0% 560.00 0.00 100.0%
Material2414 Door 0.00 1.00 -1.00 -100.000.0% 0.00 100.00 0.0%
Material2510 Brick 100.00 0.00 100.00 25,000.00100.0% 25,000.00 0.00 100.0%
Material2998 Delivery & Freight 1.00 0.00 1.00 250.00100.0% 250.00 0.00 100.0%
Material2999 Sales Tax 1.00 0.00 1.00 2,536.88100.0% 2,536.88 0.00 100.0%

Total Material 30,100.0033,536.88 3,436.88  10.2%

Subcontract4110 Plumber 1.00 0.00 1.00 1,800.00100.0% 1,800.00 0.00 100.0%
Total Subcontract 0.001,800.00 1,800.00 100.0%

Overhead5100 Overhead 595.00 0.00 595.00 1,190.00100.0% 1,190.00 0.00 100.0%
Total Overhead 0.001,190.00 1,190.00 100.0%

Other6110 Permits 1.00 0.00 1.00 400.00100.0% 400.00 0.00 100.0%
Total Other 0.00400.00 400.00 100.0%

Total for 1010 : 1010: 18 Record(s) 55,526.88 25,426.8830,100.00  45.8%
1011Job #: 

Labor1110 Supervisor 120.00 0.00 120.00 9,000.00100.0% 9,000.00 0.00 100.0%
Labor1120 Carpenter 250.00 0.00 250.00 12,500.00100.0% 12,500.00 0.00 100.0%
Labor1130 Roofer 200.00 0.00 200.00 6,000.00100.0% 6,000.00 0.00 100.0%
Labor1140 Framer 300.00 0.00 300.00 9,000.00100.0% 9,000.00 0.00 100.0%
Labor1200 Laborer 500.00 0.00 500.00 4,000.00100.0% 4,000.00 0.00 100.0%
Labor2110 Nails 50.00 0.00 50.00 50.00100.0% 50.00 0.00 100.0%

1,420.00Total Labor 0.00 0.001,420.00 100.0% 40,550.00 40,550.00 100.0%

Material2110 Nails 158.00 0.00 158.00 522.00100.0% 522.00 0.00 100.0%
Material2120 Screws 100.00 0.00 100.00 200.00100.0% 200.00 0.00 100.0%
Material2210 Lumber 4,200.00 0.00 4,200.00 4,200.00100.0% 4,200.00 0.00 100.0%
Material2220 Plywood 1,100.00 0.00 1,100.00 22,000.00100.0% 22,000.00 0.00 100.0%
Material2230 Drywall 200.00 0.00 200.00 1,800.00100.0% 1,800.00 0.00 100.0%
Material2310 Shingles 40.00 0.00 40.00 560.00100.0% 560.00 0.00 100.0%
Material2510 Brick 50.00 0.00 50.00 12,500.00100.0% 12,500.00 0.00 100.0%
Material2998 Delivery & Freight 2.00 0.00 2.00 1,000.00100.0% 1,000.00 0.00 100.0%
Material2999 Sales Tax 2.00 0.00 2.00 7,663.60100.0% 7,663.60 0.00 100.0%
Material3110 Crane Rental 40.00 0.00 40.00 560.00100.0% 560.00 0.00 100.0%

Total Material 0.0051,005.60 51,005.60 100.0%

Equipment3110 Crane Rental 40.00 0.00 40.00 6,000.00100.0% 6,000.00 0.00 100.0%
Total Equipment 0.006,000.00 6,000.00 100.0%
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Subcontract4110 Plumber 1.00 0.00 1.00 1,250.00100.0% 1,250.00 0.00 100.0%
Subcontract6110 Permits 1.00 0.00 1.00 1,250.00100.0% 1,250.00 0.00 100.0%

Total Subcontract 0.002,500.00 2,500.00 100.0%

Overhead5100 Overhead 1,370.00 0.00 1,370.00 2,740.00100.0% 2,740.00 0.00 100.0%
Total Overhead 0.002,740.00 2,740.00 100.0%

Other6110 Permits 2.00 0.00 2.00 500.00100.0% 500.00 0.00 100.0%
Total Other 0.00500.00 500.00 100.0%

Total for 1011 : 1011: 21 Record(s) 103,295.60 103,295.600.00 100.0%
1012Job #: 

Labor1110 Supervisor 60.00 0.00 60.00 4,500.00100.0% 4,500.00 0.00 100.0%
Labor1120 Carpenter 125.00 0.00 125.00 6,250.00100.0% 6,250.00 0.00 100.0%
Labor1130 Roofer 100.00 0.00 100.00 3,000.00100.0% 3,000.00 0.00 100.0%
Labor1140 Framer 150.00 0.00 150.00 4,500.00100.0% 4,500.00 0.00 100.0%
Labor1200 Laborer 250.00 0.00 250.00 2,000.00100.0% 2,000.00 0.00 100.0%
Labor2110 Nails 50.00 0.00 50.00 50.00100.0% 50.00 0.00 100.0%

735.00Total Labor 0.00 0.00735.00 100.0% 20,300.00 20,300.00 100.0%

Material2110 Nails 54.00 0.00 54.00 236.00100.0% 236.00 0.00 100.0%
Material2120 Screws 50.00 0.00 50.00 100.00100.0% 100.00 0.00 100.0%
Material2210 Lumber 2,100.00 0.00 2,100.00 2,100.00100.0% 2,100.00 0.00 100.0%
Material2220 Plywood 550.00 0.00 550.00 11,000.00100.0% 11,000.00 0.00 100.0%
Material2230 Drywall 100.00 0.00 100.00 900.00100.0% 900.00 0.00 100.0%
Material2510 Brick 25.00 0.00 25.00 6,250.00100.0% 6,250.00 0.00 100.0%
Material2998 Delivery & Freight 1.00 0.00 1.00 500.00100.0% 500.00 0.00 100.0%
Material2999 Sales Tax 41.00 0.00 41.00 4,391.80100.0% 4,391.80 0.00 100.0%

Total Material 0.0025,477.80 25,477.80 100.0%

Equipment3110 Crane Rental 20.00 0.00 20.00 3,000.00100.0% 3,000.00 0.00 100.0%
Total Equipment 0.003,000.00 3,000.00 100.0%

Subcontract1120 Carpenter 1.00 0.00 1.00 1,250.00100.0% 1,250.00 0.00 100.0%
Total Subcontract 0.001,250.00 1,250.00 100.0%

Overhead5100 Overhead 685.00 0.00 685.00 1,370.00100.0% 1,370.00 0.00 100.0%
Total Overhead 0.001,370.00 1,370.00 100.0%

Other6110 Permits 1.00 0.00 1.00 250.00100.0% 250.00 0.00 100.0%
Total Other 0.00250.00 250.00 100.0%

Total for 1012 : 1012: 18 Record(s) 51,647.80 51,647.800.00 100.0%

602,369.37Total For This Report : Report: 206 Record(s)  56.9%342,701.14259,668.23
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Specific Option(s):
1.) All Job Status
2.) All Cost Types

Criteria
Detail Report Sorted by Job #


